

END OF YEAR PROJECT REPORT/JOB PROGRESS REPORT
FY 94: JULY 1, 1993 - JUNE 30, 1994

Division Fisheries Region 3 SBAS Project Number 3317, II-h

Project Title Willow Creek Reservoir Creel

Federal Aid Project Number F-46-R-7 (if Federal Aid Project)

Date Project Started 07/01/93 Ending Date 06/30/94 (or indicate if ongoing)

- A. List work scheduled to have been completed for this project (include performance standards from your FY 94 workplan). Write either "completed", "not completed", or "partially completed" beside each item listed to indicate work actually done last FY.

List tasks from workplan:

1. Evaluate the survival rates of DeSmet rainbow trout stocked at different water temperatures and from different Federal and State hatcheries. **COMPLETED.**

2. Evaluate the differences in catch rates between those stocked at different time/temperature periods and from different fish hatcheries. **COMPLETED.**

3. Determine the harvest rates of various age groups of wild and stocked DeSmet rainbow trout. **COMPLETED.**

- B. Describe any variance between work scheduled and work completed and explain (i.e., problems incurred and resulting impacts to attainment of project objectives):

None

- C. Discuss impact(s) of project variance to DFWP programs (as related to objectives stated in the strategic plan, species plans, river plans or other long range documents). Also discuss any significant accomplishments of this project (state in terms of outputs produced if possible, i.e., recreation days, etc.)

None

D. FINAL BUDGET STATUS (TOTAL cost of project...personal services, operations and other). Note any differences between SBAS end-of-fiscal year figures and individual records kept by the region.

Variance:
(If project spending was as scheduled, put "on schedule". If spending was at variance with planned costs, describe.)

<u>Project Number</u>	<u>Amount Budgeted</u>	<u>Amount Spent</u>	<u>Balance of Funds</u>
TOTALS	\$7,951	\$4,181	+\$3,770

E. RECOMMENDED ACTION(S) to improve the effectiveness of this type of work effort in the future.

Prepared by E. Richard Went Date 9/7/94
Regional Supervisor Stephen L. Lewis Date 9/8/94
Comments: _____