



# MONTANA FISH, WILDLIFE & PARKS

## DEPARTMENT OF FISH, WILDLIFE & PARKS

Design & Construction

1522 Ninth Avenue • P O Box 200701

Helena MT 59620-0701

Phone: 406 841-4001 • Fax: 406 841-4004

<b>PROJECT:</b>	WARM SPRINGS NEW SHOP BUILDING LOCATION: NEAR WARM SPRINGS, MT			
<b>FWP #:</b>	7135359	<b>Project Manager: Jamie Mongoven</b>		
<b>ARCHITECT/ENGINEER:</b>	Jeff Larson			
<b>BID OPENING DATE:</b>	February 3, 2021			
<b>CONTRACTOR:</b>	Karnath Construction, Inc Po Box 82 Cardwell, MT 59721	AV Construction Inc. Po Box 11966 Bozeman, MT 59719	Epicc, LLC 2201 W. Broadway St. Missoula, MT 59808	Diamond Construction, LLC 2905 N. Montana Ste. #200 Helena, MT 59601
<b>Registration #:</b>	163916	157351	233680	6626
<b>Bid Security:</b>	10% Bid Bond	10% Bid Bond	10% Bid Bond	10% Bid Bond
<b>Addenda Acknowledged:</b>	Yes	Yes	Yes	Yes
<b>Federal Debarment Form:</b>	Yes	Yes	Yes	Yes
<b>BASE BID:</b>	\$257,920.00	\$296,950.00	\$203,731.00	\$265,169.00
<b>FAX MODIFICATION</b>	Fax Mod# 1 <del>\$47,360.00</del> Fax Mod# 2 <del>\$15,000.00</del> Fax Mod# 3 <del>\$8,800.00</del> Fax Mod# 4 <del>\$16,250.00</del> Fax Mod Total: <del>\$87,410.00</del> Modified Total <del>\$345,330.00</del>	Fax Mod# 1 <del>\$21,542.90</del> Fax Mod# 2 <del>\$9,000.00</del> Fax Mod# 3 <del>\$4,400.00</del> Fax Mod# 4 <del>\$9,025.00</del> Fax Mod Total: <del>\$43,967.90</del> Modified Total <del>\$340,917.90</del>	Fax Mod# 1 <del>\$29,511.50</del> Fax Mod# 2 <del>\$16,600.00</del> Fax Mod# 3 <del>\$3,960.00</del> Fax Mod# 4 <del>\$11,975.00</del> Fax Mod Total: <del>\$62,046.50</del> Modified Total <del>\$265,777.50</del>	Fax Mod# 1 <del>\$25,140.00</del> Fax Mod# 2 <del>\$8,166.00</del> Fax Mod# 3 <del>\$4,790.00</del> Fax Mod# 4 <del>\$8,050.00</del> Fax Mod Total: <del>\$46,146.00</del> Modified Total <del>\$211,774.00</del>
ALTERNATE NO. 1:	<del>\$47,360.00</del>	<del>\$21,542.90</del>	<del>\$29,511.50</del>	<del>\$23,304.15</del>
ALTERNATE NO. 2:	<del>\$15,000.00</del>	<del>\$9,000.00</del>	<del>\$19,600.00</del> <b>Corrected \$16,600.00</b>	<del>\$21,302.00</del>
ALTERNATE NO. 3:	<del>\$8,800.00</del>	<del>\$4,400.00</del>	<del>\$3,960.00</del>	<del>\$6,001.60</del>
ALTERNATE NO. 4:	<del>\$16,250.00</del>	<del>\$9,025.00</del>	<del>\$11,975.00</del>	<del>\$12,326.00</del>
<b>GRAND TOTAL:</b>	<del>\$345,330.00</del>	<del>\$340,917.90</del>	<del>\$268,777.50</del> <b>Corrected \$265,777.50</b>	<del>\$327,004.75</del>