
Pre-Bid Conference Minutes 

Warm Springs WMA 

Cold Storage Building 

FWP #7135359 

 

January 21, 2021 

10:00 am 

Warm Spring WMA Headquarters 

Warm Springs, Montana 
 

 

Attendees: 

 

Affiliation    Name          Phone #            

EPICC, LLC    Erick Prather  406-550-0872 

Bentley Construction Co.  Bob Bentley  406-494-4501 

Diamond Construction  Nicki Aldrich  406-495-7178 

Elite Electrical    Eric Wixsten  406-498-8645 

Montana FWP    Jamie Mongoven 406-841-4011 

Montana FWP     Brady Shortman 406-693-9083 

Montana FWP    Adam Sieges  406-693-9083 

Larson Civil Engineering, LLC Jeff Larson  406-443-6111 
 

 

Introduction: 

 

Jamie Mongoven was introduced as the FWP Project Manager, Brady Shortman and 

Adam Sieges were introduced as FWP staff, and Jeff Larson was introduced as the 

Project Engineer. 

 

• Bid Date 

Bids will be opened on Wednesday, February 3rd, 2021, at 3:00 p.m., at the 

Montana Fish, Wildlife and Parks, Design and Construction Section Office in 

Helena.  

 

• Mail Bid to: 

Address to mail bids is 1522 9th Avenue, PO Box 200701, Helena, Montana 

59620-0701. 

 

• Montana Gov Delivery: 

Bid documents are found on-line at:  

 
http://fwp.mt.gov/doingBusiness/DesignAndConstruction/upcomingBidOpenings.html 
 

Sign up on the FWP Upcoming Bid Opening Page to receive all changes to 

and updates to the website.   Receive e-mail notification of new projects, 

addendums, and pre-bid sign-in sheets posted to the FWP website. (Sign up 

http://fwp.mt.gov/doingBusiness/DesignAndConstruction/upcomingBidOpenings.html


under Design & Construction; if you sign up under Fish, Wildlife & Parks it 

will give you everything happening in all of Montana Fish, Wildlife & Parks).  

 

• Contractor Registration 

Contractor Registration with the Department of Labor and Industry is not 

required to bid the project. However, registration is required prior to signing 

contracts. 

 

• Bid Package Submittal 

Bid shall include all items listed in Instruction to Bidders including: 

- Sealed envelope with project description and address 

- Bid Proposal 

- Bid Security 

- Federal Debarment Form 

- Acknowledgement of Addenda 

Bids can be modified or withdrawn up to the bid opening. Contractors were 

warned to make sure bids are sent early as the State Mail system can delay 

delivery of bids. 

 

• Bid Bond – 10% of Total Bid 

Bid security may be in the form of bid bonds, cashier’s check, certified check, 

or bank money order payable to the State of Montana. Personal checks will 

not be accepted. 

 

• Performance Bond and Labor and Materials Bond 

The successful bidder will be required to provide a Performance Bond and a 

Labor and Materials Bond in the amount of 100% of the bid. 

 

• Insurance  

The successful bidder will be required to provide insurance as listed in the 

Contract Documents. Liability insurance shall be $1 million per occurrence 

and $2 million aggregate. Insurance must cover vehicles used by the 

company. Listing the State of Montana as additional insured is required.  

 

• Review Proposal Items 

The base bid for this project includes the building and building foundation. 

The following are the additive alternates included in the bid proposal: 

- Additive Alternate #1 – Ceiling and Exterior Walls Insulation and Sheet 

Rock 

- Additive Alternate #2 – Overhead Door Operators and Unit Heaters 

- Additive Alternate #3 – Concrete Apron  

- Additive Alternate #4 – Interior wall 

 

Award will be made to the lowest responsible bidder. Additive Alternates will 

be accepted in consecutive order. 

 



• Project Budget 

The construction estimate for this project is roughly a $175,000. 

 

• Fish, Wildlife and Parks Supplied Materials 

Fish, Wildlife and Parks is not supplying any materials on this project. 

 

• Project Schedule 

Contract time is 90 calendar days. Project will start after the contracts are 

signed, the building design is prepared, the building permit is obtained, and 

the building package is ready for delivery.  Liquidated Damages are $400 per 

calendar day (corrected from $50 amount presented at meeting). 

 

• Addenda 

An addendum will be issued soon to address conflictings amounts for contract 

time and liquidated damages. The addendum will also include any other items 

resulting from questions posed during the pre-bid meeting. Addenda will not 

be posted after January 29, 2021.  Contractors were reminded to sign up for 

notification on the Design and Construction website. 

 

• Interpretations and Substitution Requests 

Interpretations and Substitution Requests are due in writing, by Monday, 

January 25th. 

 

• Montana Prevailing Wage Rates 

The project is subject to Montana Prevailing Wage Rates.  

 

• One Year Warranty 

The project is subject to a one-year warranty period.  

 

• Payment 

Pay Requests will be processed on a 30-day frequency. The standard 5% 

retainage will be withheld until the project is accepted as final. All payments 

are subject to the 1% Department of Revenue withholding. Final payment will 

be release after all punch-list items are complete and closeout paperwork is 

submitted. 

 

• As-Built Drawings 

The Contractor will be required to maintain a set of As-Built drawings; they 

are considered to be a part of the Close-out documents. 

 

• Supervision 

The Contractor is required to have a qualified supervisor on-site during 

construction.  

 

• Federal Debarment Form 

A Federal Debarment Form is required for this project.  



 

• Site Responsibilities 

Staking is the responsibility of the Contractor. Construction limits are limited 

to the area surrounding the building site. Disturbance shall be minimized to 

extent reasonably possible. Clean equipment before entering the site. 
 

• Special Provisions and Drawings 

- The Contractor is required to provide sanitary facilities for workers as 

described in Special Provision #12. 

- Construction Note #10 of the Drawings – Contractors were referred to 

testing frequencies and requirements. 

- Construction Note #11 of the Drawings – The Contractor is required to 

provide building drawings and structural calculations. 

- Construction Note #12 of the Drawings – The Contractor is required to 

obtain a building permit from the State. 

 

Contractor Question and Answers: 

 

Question:  Does footing and foundation note #3 on sheet C4 stating the Footing 

shall be designed independent of the floor slab apply? 

 

 Answer: No, the foundation is a monolithic slab. 

 

 

Question: Does the termite clause in concrete specification apply? 

 

 Answer:  No.  

 

 

Question: Will the existing building slabs that conflict with construction be removed 

by the Owner? 

 

Answer: No, this work will be added to the project by addendum. 

 

 

 

 

Project Walkthrough: 

 

Contractors were walked through the project area. 

 


